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Accelerator Systems Division Highlights for the Week Ending August 16, 2002
ASD/LANL: Warm Linac

We finished two more transmitter factory acceptance tests at Titan, one of each frequency. The 402.5-MHz
transmitter is the last one, so those systems are completed. (WBS 1.4.1.1)

Thefifth Marconi tubeison track. It represents the third tube at full specifications. (WBS 1.4.1.1)
Two DTL windows are installed on the test stand waiting for the converter modulator to begin tests. (WBS 1.4.1.1)

Four LANL HPRF personnel were at Oak Ridge this week, and they completed the cable installation of the RFQ,
DTL-1,and DTL-2. (WBS1.4.1.1)

The converter-modulator rebuild effort to provide full 1-MV A operation was completed. Testing of the converter-
modulator indicates assemblies are correct and complete. (WBS 1.4.1.2)

We performed further tests of the source of the 20-kHz sideband generation. The problem seems to be defective
rectification capacitors. Units with a high dissipation factor were installed (for evaluation) by GA Sorrento, and they
seem to be the source of the problem. (WBS 1.4.1.2)

The Dynapower SCR controller isinstalled. In initial operation, we discovered the unit motorboats and surges. The
unit failed abruptly after ~15 seconds of high-power operation with significant damage: blown SC's, blown snubber
resistors, and blown snubber capacitors. Dynapower is scheduled to visit the week of August 19 to assess the failure.
(WBS1.4.1.2)

The paper and presentation were completed for the upcoming Linac conference next week. Due to the pressing
schedule with the HV system completion, Bill Reass, about 6 weeks ago, reluctantly decided not at attend the
conference. Mike Lynch will present histalk. (WBS 1.4.1.2)

New FRCM modules are in and being tested. (WBS 1.4.1.3)
DSP code development is continuing on schedule. (WBS 1.4.1.3)

We are still waiting for new Alteraflash chip for the HPM. The latest information from them indicates that we
should receive the updated units late next week. (WBS 1.4.1.3)

The LLRF paper and presentation were completed for the upcoming Linac conference next week. Due to the
pressing schedule with the LL RF system completion, Amy Regan reluctantly decided not at attend the conference.
Mike Lynch will present her talk. (WBS 1.4.1.3)

We received the final report from the committee on the issue of leaking drift tubes. We are preparing a meeting
with the welding firm on Monday to develop a process for implementation of the repair plan. (WBS 1.4.4.2)

A modified version of the “bridge design” for DT mount stiffening has been developed and a prototype is due by
week’send. Testing will follow the standard plan as developed and used for all previous versions. (WBS 1.4.4.2)

A formal confirmation of completion of the first article septum braze was received from ACCEL including an
invoice for milestone payment. Although informal mail confirmed completion of task on 8/1/02, we now have the
record of vacuum test certification aswell. (WBS 1.4.4.4)

We received the prototype CCL BPM pickups from ISYS. Thisisthe modified pickup with improved impedance
matching to the connector and lobe changes to increase bandwidth. The electronic characteristics and mapping
results will be reported next week. We expect the 11 production unitsto shop from ISY Son Aug. 27. The SCL
pickups are scheduled for September. (WBS 1.4.5.2)
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The revised PCI motherboard for the BPM electronicsis back from fabrication and ready for testing. The modified
DFE board is 75% completein ECAD and will go out for fabrication next week. The AFE at Bergoz has been
delayed by the European vacation month. The contract isin place, however, and callsfor the first 12 to be
completed within two months from Sept. 1. (WBS 1.4.5.2)

Wynn Christensen has taken over the design and fabrication of the wire-scanner electronics from Chris Rose. For
the MEBT test at ORNL, he plansto add sockets for the ICs on the existing bias cards so the | Cs can be easily
swapped for either positive or negative bias. We plan to deliver four of the five units needed for the MEBT tests on
Sept. 16 (one unit is already at ORNL). (WBS 1.4.5.2)

The completed D-Plate stand and spool pieces are now in the test lab building (M P~17), and we plan to start
assembly in two weeks. Fabrication of the two beam boxes and the spool piece to interface with the DTL is now
expected be completed on Aug. 23, and the beam stop on Sept. 6. We expect the six production actuators needed for
the D plate to be delivered by Huntington in September. Our best estimate at this time for shipping the D plate to
ORNL is at the end of October. (WBS 1.4.5.2)

ASD/JLAB: Cold Linac

JLAB has completed areview of motor torque test data results for the CC1 cold compressor. The vendor conducted
the testsin response to JLab’s concerns of motor overload of CC1 presented in the PDR and FDR. Initial results
showed a substantial drop in motor torque availability due to reduced power factor, motor efficiency, and applied
voltage to the motor during the early stages of the pump down mode of operation. To offset these effects,
Frequency/V oltage curve programming of the frequency converters has been modified to the JLAB developed curve
with some further optimization. This produced a 40% reduction in motor loss current, keeping the motor from
tripping off due to excessive current overload with expected pump down torque loads. With the modification, the
torque margin was found to meet the 30% val ue required of the vendor for all anticipated loads.

All medium3 end groups have been post-purified, most have been shipped back to the vendor and the balance is
presently undergoing final chemistry in preparation for shipment.

All three cavities for the first production cryomodule have been shipped. Thefirst cavity has been received and the
second and third are in customs. The figure showsthefirst, in its shipping crate. It has undergone mechanical and
RF inspection, degreasing and heat treatment. The resonant frequency shifted slightly and field flatness deteriorated
since the unit was last measured at the vendors. Thiswill be corrected with retuning, and an attempt will be made to
understand the cause of the changes.
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ASD/BNL: Ring

Craig Deibele was at BNL this week to meet with AP and Diagnostics Groups. Theissues related to HEBT/Ring
BPM sum/difference signal modes appear to be resolved.

Bob Lambiase is at Danfysik thisweek to inspect and test the production first articles low field power supplies.
Testing will be conducted with the “PSI” interface modules.

Alex Zaltsman traveled to Danfysik this week to address issues related to the RF tune power supplies.

AP Group — efforts continue on a solenoid winding design for the Ring collimator straight section to prevent e-
multipacting.

Danfysik — our weekly teleconference focused on the two major problems that are being encountered with the 12Q
production run. Thefirst concernisa 3% variation in integral field (within the first three magnets) while the second
deals with water leaks in the stainless steel fittings. ASD, BNL and Danfysik are all involved in bringing these
issuesto aclose.

26Q40 — the pole tip chamfer has been machined and reinstalled on the core. The magnet is being set-up in the test
stand to confirm megnetic results.

Vacuum systems— completed design details of the 12 cm drift chambers; welding fixtures are being set up for the
21Q chambers; eighteen half cell chambers have been coated; the 1% article RF cavity beam pipe was coated.
Design work on the RTBT chambers continues.

Priority has been given to update and revise the Ring and Transport lattice drawing. We expect to have revisions
available for ASD review during September.

Three dipole pairs (6 magnets) have been matched for 1.3 Ge V operations.

Collecting sign-off approvals of magnet design/parameter sheets by the cognizant physicists, engineers, group
leadersand STL.

A PCR was approved by ASD related to the procurement and options for the high field (ring dipole) power supply.
|E Power was the successful bidder for this contract.

A Magnet Progress Schedule, dated 8/12/02, was submitted to ASD.

Efforts continue to identify waysto reduce collimator weight, while, at the same time, incorporate an integral lifting
mechanism for the Ring crane hook.

27CD30 (19) — New England Techni Coil was the successful bidder for this contract. Contract award isin progress.

Low level testing of the first article injection kicker PS continues at BNL. The power supply is connected to the
SNSfirst article injection magnet. See attached photos.

Extended testing of the extraction kicker PFN will be completed thisweek. The tank will be opened for inspection
next week.

Preparations are underway for the upcoming ASAC Review.



8/19/2002 4

Controls

In preparation for the upcoming integration test, timing system hardware was successfully installed at Jiab this
week. It will be integrated with the low-level RF crate next week.

A task order for RCCS racks for the CCL was awarded to the Rack Factory contractor (DCS). Work began on
upgrading the firmware for the RCCS PLC processors located in RATS. The two 24V dc suppliesin each of these
racks were powered up to verify their proper operation and output.

A draft Functional System Document (FSD) for the water tower was compl eted.

Communi cations backbone cabling was entered into the cable database. Preliminary analysisindicates there are
enough duct bank conduits to route and separate cables as desired. The database will now be used to assign conduits
and generate pull listsfor contractors. Work began on a spreadsheet for network and timing cable routing for the SC
section of the klystron gallery.

The Front End Control Room furniture was put in place this week, and the walls are in place. (See below)
Communication wiring isin progress, and connections should be established next week.



8/19/2002 5

All the controlsracksin the HEBT, Ring, and RTBT service buildings have now been laid out, as have all known
IOCs resident in other racks (vacuum, RF, diagnostics). All MPS, timing, and Ethernet connections have been
identified, including Ethernet connections to waveform generators for injection kicker power supplies and
oscilloscopes for extraction magnet current readbacks. A preliminary plan for building these controls racks has been
established, but awritten plan needs to be drafted.

The vendor has received the new MPS boards and the first two stuffed boards are due early next week. After system
verification the remainder of the boards and chassiswill be built. Thisinitial order of 25 will satisfy MPS
requirements through the end of the CCL.

Installation
Work proceeded in the RF Building. Preparations were made for conditioning that workspace.

The LANL RF "Lead" Visit was successful. There was some discussion of rough handling of RF equipment that
was addressed.

A Front End Safety Briefing was conducted in the RATS Building on 8/13/02 The LANL Rf "Lead" Team took the
training.

The Cryo group set the supply teein the tunnel on Monday 8/12/02. Installation progressed rapidly to the vacuum
jacket welding by week's end.

Wave-guide installation continued in the tunnel with progress extending through all DTL locations to #3 CCL
location. Discussions were underway with LANL to secure additional tunnel wave-guide componentsfor CCL
location #4.

A meeting was held between the Electrical Safety Committed and CF Electrical on 8/ 13/02. Power will be
available through DP-1 and DP-2 panels to support Front End System testing on 9/3/02. Full power of the Front End
Building will begin at BOD on 10/14/02.

Thethird issue of the Thirty Day Look Ahead Schedule was presented at the I nstallation Meeting on Friday 8/16/02.
A copy isattached. It was agreed to retain previously started activities on this schedule. Thiswill allow themto
have their status updated for the Installation Meeting.

The Division Director's Installation Meeting on Friday 10/16/02 reviewed the budgets supporting the remaining
installation work in FY 02 and the Work Package Planning for FY03. Installation progress overall is good.

The RF Group reported that the current forecast component delivery date for the first two HVY CMsis now
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9/19/02. Thisnew delay in HVCM deliveries will make achieving the RFQ RF systems operational (10/15/02) and
Front End Commissioning (10/29/02) dates a challenge.

The FE ac wiring, water, and air are still underway. A.C. power cabling hasbeen installed to racks FER 13 - 25 and
to all RFQ/MEBT raft outlets, the airlines have been run, and we are about half way on the water piping.

The temporary control room workstation shelves were adjusted to the proper heights and some additional ac drops
and data connections are being installed.

The lon Source Group brought out and installed the production ion source in the LEBT chamber to allow water
connections and electrical leads to be routed. The flange connections were leak checked and look fine. We are
currently pumping on the LEBT chamber and will do another leak test next week.

All RFQ cryo pumps have been leaked checked and conditioned for later operation. MEBT quadrupole cables
were "rung-out" one last time, labeled, and connected. LEBT turbo pump cables were routed. The copper plate

under the Blue Box was properly grounded. Fiber optic and control cable loops were finished. Based upon the best
information we have, the question of MEBT/DTL interference was put to rest with no interference between the two.

Accelerator Physics

In response to an ASAC recommendation, the AP group is studying the use of "fast feedback" (software feedback
of accelerator parameters) at other accelerator facilities for possible application to the SNS.

Papers and poster presentations for the LINAC conference in Korea were compl eted.

S. Danilov presented wideband feedback system parameters and simulation results at the AP video meeting. He
findsthat again of 0.01, accomplished with 10's of watts of RF power isrequired to damp the transverse instability
associated with the extraction kicker impedance. For the electron cloud instability, 1-2 kW of RF power feeding
three 0.5 m striplinesis required.

The group continues the effort of specifying beamline device parameters and global coordinates in order to populate
the central database. Work continues on application programs for both front-end commissioning and DTL
commissioning.

Operations Group

lon Source Group

The vented ion source together with the hot racks and transformersin the big blue box has been tested with 70 kV
for 2.5 hours. The Glassman SHO70N110 supply worked very well. Its arc-sensing and quenching system handled

the few encountered sparks and no reset was required at any time.

John Munro and Syd Murray continue to work very hard to figure out, fabricate, assemble, install and test the
missing components for the hot spare stand.

Paul Gibson, Robert Morton, and Syd Murray continue to participate in the installation of the front end.
Robert Welton prepared hisinvited talk on H- ion sources for the LINAC conference.

Five options have been worked out to solve the problem of the broken in-line switch of the DTI 65 kV supply. The
decision awaits monetary considerations.

Mechanical Group

Five versions of the two drift tube mount stiffening concepts that were selected two weeks ago (the collet and the
bridge designs) have been built and tested. All satisfy the design requirements and appear to be viable options. A
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sixth design will be available for testing later thisweek. Based on the current results, the “can” concept that screws
to the top of thetop hat is the preferred option.

The Drift Tube Fabrication Recovery Group has issued their report. The report confirmed that the primary cause of
drift tube leaks was porosity in the EB welds that was exposed after much of the weld material was machined away.
Re-welding of this porous joint appearsto be afeasible fix and will be confirmed by welding test sasmples at ISY'S,
the EB welding subcontractor. LANL will be meeting with ISY S next week to work out details of the plan.

Design Shop

Vacuum remote clamp - finished and out for pricing.

Development rig for testing/mock-up of clamps and beam dump window replacement is about 30% compl ete.
Beam lines to al dumps- layouts essentially finished, awaiting diagnostics information/clamping concept.

Warm section — essentially finished small mods to accommodate laser diagnostics.

DTL #3 - alignment mount modifications finished.

DTL #1 - layout of preferred mount arrangement 50% compl ete.

Magnet Systems

#9 Buss assembly, the last one, is about 50% compl ete.

We have completed field measurements on SNO04, HEBT 12Q45, and have compared them with SN0O1, and
SNO11. There isa3.3% difference between SNO11 and SNOO1. The difference between SNO11 and SNO04 is 1%.
We are looking into what might be causing this problem. Alignment has fiducialized SNOO4.

HEBT Dipole #6 has been measured and the Alignment Group is measuring the gap and fiducializing the magnet.

Vacuum Systems

Development of acapital purchase and resource |oading plan to support the activities of the vacuum group next FY
has commenced.

Theion source of the FES has been installed and is how under vacuum, The cables for the LEBT turbo pumps have
been installed and leak testing of the cryopump installation is due to commence.

Leak testing of DTL-3 DT’ s continued with this week’s activities being limited to retesting of suspected DT’s. 14
retests were completed on 10 DT’ s of which 5 have been provisionally accepted. A 2nd retest will be conducted on
3-19 which registered a 10 T-1/s leak after being held at 70 psig helium pressure for about 15 minutes during the
1st retest. Under constant test conditions the leak disappeared after about 10 minutes and didn’t reappear. The test
was suspended after 90 minutes during which time the helium background remained in the 10° T-I/srange. ThisDT
will now be baked out under vacuum over the weekend before being retested again. The original DT test tank is now
being set-up to support the development of aDT acceptance leak test plan. In particular the effects of the moisture
level measured in the DT cooling circuit with circulating dry nitrogen compared with water vapor levels being
recorded in the vacuum tank will be investigated. Thiswork is akey element in the development of aDT acceptance
leak test plan.

The self-lubricating O-rings with a moly-disulfide additive have been received and preliminary friction tests have
started. These O-rings are being evaluated as a potential replacement for the greased O-rings currently proposed to
beusedinthe DT top hat assembly of the DTLs.
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Dressing, repair and polishing of the O-ring grooves and sealing surfaces of tank section C of DTL-3 has been
completed and work has now started on section B. The curved test plate to allow the leak testing of individual ports
onthe DTL tank is being remade in order to provide a better match to the tank profile for sealing. This plate will be
available ealy next week, which will allow leak testing of both sections B and C to be compl eted.

Preliminary plating tests have been performed using the pen plating kit that is planned to be used to repair minor
plating defects on DTL-3. Coatings using both acid and alkali copper and nickel were prepared on a carbon steel
substrate and weathered overnight. Extensive corrosion occurred on the uncoated areas while the coated areas were
visual unaffected. Further tests will be conducted to better control the strength of the coating solution and RGA
scans made to ensure an acceptable mass spectrum.

Successfully test splicing were made using the new O-ring manufacturing kit.
RF Group

Four LANL people were here this week to interconnect transmitter equipment for RFQ, DTL 2 & 2 as part of the
lead, mentor, consult agreement. Work went well with only minor complications. All 3 transmitter equipment were
interconnected and final tidiness will be done early next week. A slightly different layout of transmittersin the RF
shop freed ups more floor space for HPRF testing. Wiring of RF shop technical equipment will begin next week,
don't know how much will get done. Inthe RATS 1 building, transmitters and HVCM equipment is being readied
for installation in the gallery. Once gallery cable tray work and cable bulling is finished transmitters and HVCM
equipment on hand will be positioned and interconnecting cabling work will start. Hengjieisat LANL and David
Anderson is going there next week to get the scoop about the HVCM SCR unit failure. Mark Champion is acting
group leader while I'm away the following week.

The design work on the RF reference system continues. Chip Piller will present the design at the Accelerator
Physics videoconference on 8/27/2002.

The integrated test of the LLRF control system with the prototype cryomodule at JLab is on track to begin on
9/03/2002. Eric Bjorklund visited JLab this week to install the timing system. Hengjie Maisvisiting LANL this
week and will remain there through early next week

David Anderson will visit LANL next week to help diagnose problems with the SCR rack.

Reconfigured equipment in RF Building to allow for more HPRF Test Area space. Completed HPRF Test Area

waveguide layout. Issued SRO for next phase of RF Building work (cable tray, plumbing, rack placement, and
cabling). Completed design of low repetition rate resistive load for testing of HYCM and ordered major parts.

Electrical Systems Group

Ken Rust isin Denmark this week to perform acceptance tests on the magnet corrector power supplies.

The Electrical Safety group and members of the Electrical Systems Group met with representatives of conventional
facilities division to discuss the electrical handover at BOD and issues of earlier power turnover. It was agreed that
front end building technical systems power would be available 9/3/02 and that limited (208V and lower) klystron
gallery technical power would be available two weeks later, with the remainder at BOD - 10/14/02.

Paul Holik, as head of the Electrical Safety Group, sent out a policy statement on "working hot" for comments.

The bids for the SCL magnet quad power supplies were reviewed and arevised spec was sent out for Best and Final
Offers.

Final details for the ring main and medium power supply procurements were worked out and the orders will be
finalized early next week.

Group members met with Don Richied to discuss work in support of electrical systemsinstallation at the CHL.
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The electrical systems group has assumed responsibility from the mechanical group for the water and vacuum
electrical installation activities.

Survey and Alignment Group
Continuation of fiducialization of dipoles and quads.

Installation and measurement of new DTL area survey network. This network will provide the necessary geometry
to data adjustments and should result an improved measurements.

Completed initial traverse and layout of ring survey monuments. D & B Crafts will begin coring and actual
monument installation next week.

Continued layout of transfer line standsin the linac tunnel.

Laid out reference lines in linac dump and injection area.

Continued investigating drawing discrepancies at Target/RTBT interface.

Assisted Target Group in position verification of bulk shield liner.

Consulted with Target Group on Design Validation Test Stand.

Cryogenics Group

The cold box has been delayed till mid September. The foundations for the warm compressors are being prepared
for the setting of the equipment the week of the 26th. The estimates for the trench and warm gas piping have been

completed and the contracts should be awarded shortly.

The supply "T" section has been set in place and the internal piping has been welded and cold shocked (Photo). The
outer vacuum jacked will be welded this week. Supply module HB2/HB3 has been set on the support stands.

Two transfer line supply and 2 return modul es have been completed and are being shipped to the tunnel on 8/19/02.

Brian Hannah, the fourth technician for JLab has started hisindoctrination training here on 8/12/02.
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Beam Diagnostics
LANL SNS Beam Diagnostics Progress Report:

BPM pickups: We received the prototype CCL pickups from ISY S. This is the modified pickup with improved
impedance matching to the connector and lobe changes to increase bandwidth. The electronic characteristics and
mapping results will be reported next week. We expect the 11 production units to shop from ISY Son Aug. 27. The
SCL pickups are scheduled for September.

BPM electronics. Cable fabrication is complete for the BPMsin DTL Tank 2. The revised PCl motherboard is back
from fabrication and ready for testing. The modified DFE board is 75% complete in ECAD and will go out for
fabrication next week. The AFE at Bergoz has been delayed by the European vacation month. The contract isin
place, however, and callsfor the first 12 to be completed within two months from Sept. 1. We plan to ship three of
the six MEBT BPM electronic units to ORNL by Sept. 1 (unmodified from the LBL tests). One unit is already at
ORNL, and the other two are needed here at LANL for another few months to complete testing of the PCI, DFE, and
AFE modifications.

WS actuators: Fabrication continues at Huntington on the prototype and D-plate actuators. We expect the two
prototypes (3 inch and 6 inch) on Aug. 26.

WS electronics: Wynn Christensen has taken over the design and fabrication from Chris Rose. For the MEBT test at
ORNL, he plansto just add sockets for the | Cs on the existing bias cards so the | Cs can be easily swapped for either
positive or negative bias. We plan to deliver four of the five units needed for the MEBT tests on Sept. 16 (one unitis
aready at ORNL). Wynn plans on additional revisions prior to the D-plate tests next year. These would include
putting positive and negative bias on the same card and changing to linear drivers.

ED/FC: Design work continued to finalize details of the actuator assembly. The Simbaair cylinders were finalized
thisweek.

D-plate: Fabrication continues on the D-plate mechanical systems. The completed stand and spool pieces are now in
the test lab building (MPF-17), and we plan to start assembly in two weeks. Fabrication of the two beam boxes and
the spool pieceto interface with the DTL is now expected be completed on Aug. 23, and the beam stop on Sept. 6.
We expect the six production actuators needed for the D plate to be delivered by Huntington in September. Our best
estimate at this time for shipping the D plateto ORNL is at the end of October.

BNL SNS Beam Diagnostics Progress Report:

General: Craig Deibele visited from ORNL. Craig will assume system responsibility for BCM and BPM systems
upon handoff to ORNL. Discussions and meetings included BPM impedance, BPM and BCM system architectures,
PCI card and Timing module, Laser Wire, and Electron Detectors. Completed informal BNL internal report on the
Diagnostics Design Review. Working on Design Manual update, rack power reguirements.

1.5.7.1 BPM: Conclusion from discussions of BPM sum/difference mode impedance match was that no changes are
required for HEBT, Ring, and RTBT PUEs. PCI interface card design effort continues Spec for Bergoz isin
progress.

1.5.7.2 IPM: Accelerator Physics discussions of IPM magnet design have led to the conclusion that the IPM magnets
should be el ectromagnets. Budget includes only permanent magnets. Cost implications are being evaluated.

1.5.7.3 BLM:Working on the detailed circuit design of the digital interface to the SNS controls system. This
includes aremote and local poling scheme to monitor the status of all the jumpers onthe AFE. The circuit
components for thisinterface will reside partially on a separate logic module (installed in AFE chassis), and partially
on each AFE module.

? Prototyping the analog comparator circuit for the MPS threshold input.
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1.5.7.4 BCM: One minor artwork error was discovered on the new rev circuit board. A go-ahead to stuff the
remaining four boards was given to assure delivery for MEBT and DTL commissioning. A spec for the base-band
AFE isunderway. The BCM Calibrator design continues.

1.5.7.6a Carbon Wire Scanner: Huntington has been given detailed ordering information for the encoders.
Huntington has placed the order, and promised to deliver the six upgraded feedthroughs (with new bellows and
brakes) no later than the end of August. A new carbon wire attachment method has been tried out to connect the
carbon and copper wire by filling Indium into a copper sleeve with a copper and carbon wirein it. Reasonable
success was achieved. An order has been placed to fabricate more copper sleeves for the production use.
Developing a connector that can separate the fork from the rest of the actuator Fabricating spring fingers (a
preparation for the fork reassembly)

1.5.7.6b Laser Wire Scanner: We have outlined a proposal for testing alaser welder and electron detector for LPM
inthe BNL Linac. Commercial laser welders can deliver 1ms pulses of average power 5kW over optical fibers of at
least 100m (possibly 200m) lengths. Units can be bought with 6 fiber optics. All of the laser output can be switched
to any output. A request for 25cm additional space has been made from the vacuum group to accommodate the
additional cross downstream of the laser wire in HEBT for the magnet and the electron detector Awaiting word from
ORNL on whether a second laser wireinstallation isdesired at MEBT

ORNL SNS Beam Diagnostics Progress Report:

Craig traveled to Brookhaven and learned about system integration of the BPM and BCM systems. He also
discussed the BPM impedance in some detail. He is writing technical note describing the result that the impedance
match of the electrodes should be the geometric mean and not the sum mode. The Ring electrodes are not affected
by this result since electronics are being designed for low frequency measurements.

One of the outcomes of our Laser-wire collaboration with SLAC was to look into the mechanical vibration of the
transport line. A preliminary result from Sasha does not show a problem. Warren is detailing the mechanical
stability analysis. We will have a detailed analysisin two weeks. Warren is also working with the mechanical
engineers (Danny Mangra) and the designers on the laser wire optics. We are having our first internal review of the
Laser-wire optics box on Monday (August-19-2002). The design of the laser vacuum box for tests at Fermilab/BNL,
which in addition to the SCL |aser-wire beam-box it includes, the ceramic sections for the differential current
measurements and SCL prototype BPM is complete.
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Arden Warner from Fermilab has offered to lend us a carbon-wire to compare the laser profile to the carbon profile.
Dave Purcell isworking with John Kristy to convert the room 55 at RATS to alaser testing room. Joe Error and Dan
Stout are working with CF to provide us with aclear optical path in the tunnel.
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Dave and Wim are working on the TDR automation station. They are aso working on the Labview application for
diagnostic bar coding. Wim has written a document on Laser-wire DAQ/analysis. Wim reports that the stepper
motor softwareis fully functional. This software will be used for both Laser-wires and BPM test station. Wimis
also distributing a Labview template for all diagnostic low level NAD software. Saeed isworking on Laser-wire
progress report.

We received an alternate laser wire design proposal from Connolly/Cameron. We will look at its feasibility and
report next week.

We are working with INR on neutron detectors specifications. Meanwhile, Sasha Zhukov issimulating the n/p
production from 2.5 MeV to 100 MeV.

Craig Swanson completed the timing circuit schematic and will send it out for layout next week.

An offer has been accepted for one of our senior technician positions.



